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ISSUE: 
 
The City of Los Angeles is requesting a six-month extension to the period of contract award for 
the Broadway Sidewalk Reconstruction Phase II Project.   
 
The California Transportation Commission (Commission) allocated $461,000 for the project in 
December 2004.  By State Transportation Improvement Program (STIP) Guidelines, the deadline 
for award of the contract is December 9, 2005.  The agency originally planned to award the 
construction contract in November 2005.  However, the Right of Way (ROW) certification 
expired before the “Request for Authorization to Proceed with Construction” package was 
submitted to the Department of Transportation (Department) on May 20, 2005.  An updated 
ROW certification was approved by the City Engineer and resubmitted to the Department for 
approval on July 21, 2005.  The Department approved the ROW certification on  
September 9, 2005.  The City now anticipates awarding the contract in March 2006.  The City of 
Los Angeles is requesting a six-month extension to advertise and award the contract. 

 
RECOMMENDATION:   
 
Approve the six-month award extension request for the Broadway Sidewalk Reconstruction 
Phase II Project. 
 
BACKGROUND: 
 
Resolution G-03-19, STIP Guidelines, adopted by the Commission on December 11, 2003, 
require the construction contract to be awarded within twelve months of the allocation date.  The 
Guidelines further stipulate that the Commission may approve a waiver to the timely use of 
funds deadline one time only for up to 20 months in accordance with Section 14529.8 of the 
Government Code. 

“Caltrans improves mobility across California” 
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